
Timeline Amsterdams Buiten*

January 2024  |  sale starts

May 2024  |  all-in-permit for physical aspects irrevocable

June 2024  |  Celebration Letter  if 3 or more villa’s are sold 

September 2024  |  Start building Amsterdams Buiten 

	 250 workable days

End 2025 / Beginning 2026  |  Completion Amsterdams Buiten

* Expectations at this point in time, no rights can be derived from this planning.

SLOTERWEG | AMSTERDAM
4 detached villa’s


